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1)  Complete 
 

2)  Data transfer still ongoing; postponed ORR until  7/3 
 

3-4) Complete  
 
5)     Complete 
 
6)     PI using sftp for transfer.  Prepping for ORR on 7/3 
 
7-9)  Provided feedback on C-ATBD; received sample data for 2001, data looks good.  
 
10)   Received updated code package, looks good;  AB working with OB to determine best way to organize file metadata. 

 
11-12) Reviewing TCDR C-ATBD; Feedback sent on metadata 

 
13)    60TB dataset , Met with ITB to sort out transfer methods (PI will push up to 1TB/day to ftp4 using sftp) 
 
14)    Schedule laid out for completion in Sep; will start daily updates on all 3 CDRs after LAI/FAPAR transition 

 
15)    ATRAC request for L1B PATMOS input data (12.5 TB), final dataset (3 TB) 

 
16)    Started R2O process; requested assessment items, introduced IPT, set up group email, sent PI templates and guidelines 
 
17)    Received updated code package (headers look good, easy to run IDL script); IPT set up for 7/2 

 
18)    POR 1882 to present for TSI and SSI (annual from 1615); received sample data, needs a lot of work. 

 
19)    Anand/Alisa/Bill found coding error;  they were able to step through one month of processing 
 
20)    PI says there are NO deliverables with a grant - will need to monitor closely 

 
21)    On hold – low priority 
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Name of CDR C-ATBD

Data 

Flow 

Diagram

Maturi

ty 

Matrix

VDD
Source 

Code

NetCDF 

sample
Dataset

Request to 

Archive

Approved 

for Archive
SA DSRR 

AVHRR 

Reflectance - 

PATMOS-x

No change √
No 

change
N/A √ √

Dataset is being 

archived, should 

finish soon

√ √ Mar-14 Mar-14

Geostationary IR 

Channel 

Brightness 

Temperature - 

GridSat B1

Needed, 

TBD

Needed, 

TBD

Needed, 

TBD
N/A √ √ √ √ √ √ Aug-13

Sea Surface 

Temperature - 

Pathfinder

Received 

draft, routing 

for review 

(will require 

one more 

update)

No 

change

No 

change
√ √ √ Needed, TBD √ √

Needed 

TBD

Needed, 

TBD

Mean Layer 

Temperature - 

UAH

Needed, 

TBD

Needed, 

TBD
N/A

Needed, 

TBD

Needed, 

TBD

Needed, 

TBD
Needed, TBD Needed, TBD

Needed, 

TBD

Needed

, TBD

Needed, 

TBD

CDRP Open Change Requests



PI CDRs Start Date End Date
WA 

Complete

Sub-

contract 

in place

Christy Mean Layer Temperature - UAH 15-Sep-14 31-Mar-15 √

Ho

- Mean Layer Temperature - UCAR (Lower Stratosphere)

- Mean Layer Temperature - UCAR (Troposphere and Stratosphere)

- Tropopause Height Climatology

17-Sep-14 31-Mar-15 √

Robinson Snow Cover Extent (Northern Hemisphere) 11-Sep-14 31-Mar-15 √

Sorooshian Precipitation - PERSIANN-CDR 1-Aug-14 31-Mar-15 √

Zhang ISCCP Radiation Budget 1-Aug-14 31-Mar-15 √

Wentz SSMI(S) Brightness Temperature - RSS 14-Sep-14 31-Mar-15 √

Mears Mean Layer Temperature - RSS 14-Sep-14 31-Mar-15 √

GST FY14 Subcontracts



CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Performing dry runs for the System  Acceptance Test. 
• ITB is creating a new dev machine we can clone for test. (3 tier) 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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CDR Program Office 
Operations Monitoring Tool 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Defining scope of the project  and defining draft 

requirements. 
• Updating the monitoring project plan. 
• Determining  
• Monitoring of operational processing and ingest.  
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CDR Program Office 
Reprocessing VIIRS SDRs 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Discussed scope and goals of the project with CDRP 

scientist. 
• Working on Project Charter and Plan. 
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